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GANNETT FLEMING
ENVIRONMENTAL ENGINEERS. INC.
4 o

P.O. BOX 1963
HARRISBURG. PA 17105 .
717) 763-721

CABLE ADDRESS GANFLEC ¢ TELEX 84-2375

August 28, 1987

Mr. Franciscc Barba

U.S. Environmental Prctection Agency

Region 111

CERCLA Remedial Enforcement Section (3 HW 12)
841 Chestnut Building, Sixth Floor
Philadelphia, Pennsylvania 19107

Dear Mr. Barbda:

RE: 3 RC 22
Butler Tunnel Site

On behzlf of Mr. A.B.M. Houston, Respondents’' Project Coordinator,
there is transritted herewith one copy of the fourth monthly progress report.
Your questions cr comments should be directed to:

Mr. A.B.M, Houston

c/o Ford Motor Company
SSECO - Suite 608

15201 Century Drive
Dearborn, Michigan 48120

Telephone: (313) 594-0324

Very truly yours,

GAKNETT FLEMING ENV;RONME&TAL ENCINEERS, INC,
- A, F, MIORIN
Project Manager

AFM:rah

cc: Mr., A.B.M, Houston (with enclosure) 5R201431&7
PRPs and Technical Committee (with enclosure) T :
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GANNETT FLEMING

BUTLER MINE TUNNEL SITE

U.S. EPA Docket No. III-87-II-DC

Fourth Monthly'Progress Report For The Period
0Of August 1, 1987 - August 31, 1987

(\/  Section IX, Paragraph 10 Of
Administrative Order By Consent
Effective Date Of April 29, 1987

Prepared by: Gannett Fleming
Environmental Engineers, Inc.
For: Respondenté

Date: August 28, 1987
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Description Of Actions Taken

During the monthly period covered by this report, Respondents
completed efforts to obtain, compile, organize and analyze all
reasonably available data, studies and reports from federal
and state agencies and put such information into the form of
a Remedial Investigation (Phase I RI). The Phase I RI Report
was completed and forwarded to the EPA (Region I1I) for review

and comment.

Information And Data Generated Or Received

DER file information pertaining to the operation of

industries in the vicinity of the Tunnel was reviewed.

Respondents have not received a response to the written
follow~up request for information and data made to the

Department of .Justice.

Activities Scheduled For Next Monthly Period

The Respondents will continue to reassess available data pertaining
to the volume of o0il and waste water discharged into the Hi-Way Auto

Service borehole.

Respondents will also intiate efforts directed toward the
preparation of a Phase II RI/FS work plan.

Problems Encountered

None of significance. ARZO !} 8 L} 9
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